

3

201

2014

L

20

## **SALINTUBIG PROGRAM** Sagana at Ligtas na Tubig sa Lahat



## **WHAT HAS BEEN DONE?**



Total no. of Subprojects 262

**DED Preparation** 4 (2.21%) COMPLETED 146 Procurement On-going (80.66%)1 (0.55%) 30 (16.57%)

Total no. of Subprojects 181

DED Preparation COMPLETED 1 (0.86%) 73 Procurement (62.93%)On-going 8 (6.90%) 34(29.31%)

Total no. of Subprojects 116

FS Preparation DED Preparation 35 (5.26%) 244 (36.69%)

Procurement 114 (17.14%)

On-going 196 (29.47%) COMPLETED 76 (11.43%)

Total no. of Subprojects 665

9

FS Preparation 76 (15.17%)

**DED Preparation** 347 (69.26%)

Procurement 60 (11.98%)

On-going 18 (3.59%)

Total no. of Subprojects 501

## **OVER-ALL**

FS Preparation **111** (6.43%)

DED Preparation **596** (34.55%)

Completed 554 (32.12%)

Procurement **184** (10.67%)

On-going 280 (16.23%)

Total no. of Subprojects 1,725







Data as of January 13, 2017