



Republic of the Philippines
DEPARTMENT OF THE INTERIOR AND LOCAL GOVERNMENT
2015 OPDS-SALINTUBIG

PROJECT PROFILE

ACCOMPLISHMENTS AS OF Dec 31, 2016

FY	REGION	PROVINCE	CITY / MUNICIPALITY	NAME OF PROJECT	ALLOCATION			FINANCIAL			PHYSICAL
					ORIGINAL	CANCELLED	REVISED	OBLIGATION	DISBURSEMENT	LIQUIDATION	
2015	CAR	ABRA	BANGUED	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	-	PRE-PROCUREMENT
2015	CAR	ABRA	BANGUED	POTABLE WATER SUPPLY	3,000,000		3,000,000	3,000,000	2,000,000	-	PRE-PROCUREMENT
2015	CAR	ABRA	BUCAY	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,671,575.62	COMPLETED
2015	CAR	ABRA	LA_PAZ	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-	-	DED REVIEW/APPROVAL
2015	CAR	ABRA	LA_PAZ	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-	-	DED REVIEW/APPROVAL
2015	CAR	ABRA	PIDIGAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	-	PRE-PROCUREMENT
2015	CAR	ABRA	PIDIGAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	-	PRE-PROCUREMENT
2015	CAR	ABRA	PIDIGAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	-	PRE-PROCUREMENT
2015	CAR	ABRA	VILLAVICIOSA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	-	ON-GOING
2015	CAR	APAYAO	CONNER	Construction of Water System	12,000,000		12,000,000	12,000,000	12,000,000	8,328,619.26	ON-GOING
2015	CAR	APAYAO	FLORA	Construction of LIJ Water Supply System	12,000,000		12,000,000	12,000,000	9,600,000	-	ON-GOING
2015	CAR	APAYAO	KABUGAO	Rehabilitation and Upgrading of Existing LIJ WaterSupply System	12,000,000		12,000,000	12,000,000	12,000,000	6,172,021.42	ON-GOING
2015	CAR	APAYAO	LUNA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	-	ON-GOING
2015	CAR	APAYAO	LUNA	POTABLE WATER SUPPLY	3,000,000		3,000,000	3,000,000	3,000,000	-	ON-GOING
2015	CAR	APAYAO	LUNA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	-	ON-GOING
2015	CAR	APAYAO	LUNA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	-	ON-GOING
2015	CAR	APAYAO	LUNA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	-	ON-GOING
2015	CAR	BENGUET	KIBUNGAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	-	ON-GOING
2015	CAR	IFUGAO	BANAUE	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	-	ITB/AD POSTED
2015	CAR	KALINGA	LUBUAGAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	-	ITB/AD POSTED
2015	CAR	KALINGA	PINUKPUK	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	-	DED PREPARATION
2015	REGION_I	ILOCOS_SUR	SUYO	REHABILITATION OF BATIANAGAN WATER SYSTEM,CONSTRUCTION OF LEVEL II LONGBOY WATER SYSTEM;UPGRADING OF BAUIDAN-MAN-ATONG WATER SYSTEM (LEVELIII);CONSTRUCTION OF URZADAN-LIPAY-USO WATER SYSTEM,UPGRADING OF BUTAC WATER SYSTEMA(LEVEL III);UPGRADING OF SUYO PROPER WATER SYSTEM (LEVEL III)	15,000,000		15,000,000	15,000,000	12,000,000	-	ITB/AD POSTED
2015	REGION_I	LA_UNION	AGOO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-	-	MOA SIGNED
2015	REGION_I	LA_UNION	AGOO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-	-	MOA SIGNED
2015	REGION_I	LA_UNION	AGOO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-	-	MOA SIGNED
2015	REGION_I	LA_UNION	AGOO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-	-	MOA SIGNED
2015	REGION_I	LA_UNION	AGOO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-	-	MOA SIGNED
2015	REGION_I	LA_UNION	ARINGAY	CONTRUCTION OF POTABLE WATER SYSTEM LEVEL II	9,000,000		9,000,000	9,000,000	7,200,000	-	ITB/AD POSTED
2015	REGION_I	LA_UNION	BAUANG	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-	-	MOA SIGNED
2015	REGION_I	LA_UNION	BAUANG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-	-	MOA SIGNED
2015	REGION_I	LA_UNION	BAUANG	POTABLE WATER SUPPLY	3,000,000		3,000,000	3,000,000	-	-	MOA SIGNED

2015	REGION_I	LA_UNION	BAUANG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-	-	MOA SIGNED
2015	REGION_I	LA_UNION	BAUANG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-	-	MOA SIGNED
2015	REGION_I	LA_UNION	BAUANG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-	-	MOA SIGNED
2015	REGION_I	LA_UNION	BAUANG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-	-	MOA SIGNED
2015	REGION_I	LA_UNION	BAUANG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-	-	MOA SIGNED
2015	REGION_I	LA_UNION	BURGOS	Provision of Potable Water Supply Level II	10,000,000		10,000,000	10,000,000	8,000,000	-	ITB/AD POSTED
2015	REGION_I	LA_UNION	LUNA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-	-	MOA SIGNED
2015	REGION_I	LA_UNION	NAGUILIAN	Expansion of existing level 2 water supply system (spring box, water tank, plumbing works and 10 units tapstand)	1,000,000		1,000,000	1,000,000	1,000,000	-	ITB/AD POSTED
2015	REGION_I	LA_UNION	NAGUILIAN	Construction of water supply system (well drilling, well casing installation, gravel packing, well development, water tank, plumbing works, and 10 units tapstand)	2,000,000		2,000,000	2,000,000	2,000,000	-	ITB/AD POSTED
2015	REGION_I	LA_UNION	NAGUILIAN	Expansion of existing level 2 water supply system (water tank, plumbing works, and 6 units tapstand)	2,000,000		2,000,000	2,000,000	2,000,000	-	ITB/AD POSTED
2015	REGION_I	LA_UNION	NAGUILIAN	Rehabilitation of existing level 3 water supply system	1,000,000		1,000,000	1,000,000	1,000,000	-	ITB/AD POSTED
2015	REGION_I	LA_UNION	NAGUILIAN	Expansion of existing level 2 water supply system (water tank and plumbing works)	1,000,000		1,000,000	1,000,000	1,000,000	-	ITB/AD POSTED
2015	REGION_I	LA_UNION	NAGUILIAN	Expansion of existing level 2 water supply system (water tank, plumbing works, and 10 units tapstand)	1,000,000		1,000,000	1,000,000	1,000,000	-	ITB/AD POSTED
2015	REGION_I	LA_UNION	NAGUILIAN	Construction of water supply system (well drilling, well casing installation, gravel packing, well development, solar pump system, water tank, mechanical/plumbing works, and 16 units tapstand)	2,000,000		2,000,000	2,000,000	2,000,000	-	ITB/AD POSTED
2015	REGION_I	LA_UNION	NAGUILIAN	Expansion of existing level 2 water supply system (spring box, water tank, plumbing works and 13 units tapstand)	2,000,000		2,000,000	2,000,000	2,000,000	-	ITB/AD POSTED
2015	REGION_I	LA_UNION	TUBAO	Construction of Water Tank and Laying of Distribution Pipe	2,000,000		2,000,000	2,000,000	2,000,000	-	ON-GOING
2015	REGION_I	LA_UNION	TUBAO	Construction of Water Tank and Laying of Distribution Pipe	2,000,000		2,000,000	2,000,000	2,000,000	-	ON-GOING
2015	REGION_I	LA_UNION	TUBAO	Construction of Water Tank and Laying of Distribution Pipe	2,000,000		2,000,000	2,000,000	2,000,000	-	ON-GOING
2015	REGION_I	PANGASINAN	MABINI	POTABLE WATER SUPPLY	12,000,000		12,000,000	12,000,000	11,993,000	6,581,000	COMPLETED
2015	REGION_II	ISABELA	DIVILACAN	POTABLE WATER SUPPLY	10,000,000		10,000,000	10,000,000	10,000,000		ON-GOING
2015	REGION_II	NUEVA_VIZCAYA	ALFONSO_CASTANEDA	Construction of Abuyo Level II Water System and Lublub	10,000,000		10,000,000	10,000,000	10,000,000	5,629,318.31	COMPLETED
2015	REGION_II	NUEVA_VIZCAYA	ARITAO	Construction of Level II Water System at Bone South, Darapidap and Comon	12,000,000		12,000,000	12,000,000	12,000,000	569,749.81	ON-GOING
2015	REGION_II	NUEVA_VIZCAYA	DUPAX_DEL_SUR	Rehabilitation/Improvement/ Upgrading of Level III Water Supply System (Phase III)	10,000,000		10,000,000	10,000,000	10,000,000		ON-GOING
2015	REGION_II	NUEVA_VIZCAYA	KAYAPA	Construction of Potable Water System Level II	15,000,000		15,000,000	15,000,000	15,000,000		ON-GOING
2015	REGION_II	NUEVA_VIZCAYA	QUEZON	Upgrading of Existing Potable Water Supply System Level II of Barangay Darubba	10,000,000		10,000,000	10,000,000	10,000,000		COMPLETED
2015	REGION_III	BATAAN	ABLICAY	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		MOA SIGNED
2015	REGION_III	BATAAN	ORANI	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		COMPLETED
2015	REGION_III	BATAAN	SAMAL	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		PRE-PROCUREMENT
2015	REGION_III	BULACAN	DOÑA_REMEDIOS_TRINIDAD	Construction of Level III Water Supply System	12,000,000		12,000,000	12,000,000	9,600,000		ON-GOING
2015	REGION_III	BULACAN	SAN_ILDEFONSO	Level II Water Supply System of Sapang Putik	3,000,000		3,000,000	3,000,000	3,000,000		BID EVALUATION
2015	REGION_III	NUEVA_ECIIJA	LICAB	Construction of Water Supply System Level II	2,000,000		2,000,000	2,000,000	1,600,000		COMPLETED
2015	REGION_III	NUEVA_ECIIJA	LICAB	Construction of Water Supply System Level II	2,000,000		2,000,000	2,000,000	1,600,000		COMPLETED

2015	REGION_III	NUEVA_ECIJA	SANTA_ROSA	Provision of Potable Water System	2,000,000		2,000,000	2,000,000	2,000,000	1,289,263.33	COMPLETED
2015	REGION_III	NUEVA_ECIJA	SANTA_ROSA	Provision of Potable Water System	2,000,000		2,000,000	2,000,000	2,000,000	1,222,351.60	COMPLETED
2015	REGION_III	NUEVA_ECIJA	SANTO_DOMINGO	Construction of Water Supply System Level II	2,000,000		2,000,000	2,000,000	2,000,000	2,000,000.00	COMPLETED
2015	REGION_III	NUEVA_ECIJA	SANTO_DOMINGO	Construction of Water Supply System Level II	2,000,000		2,000,000	2,000,000	2,000,000	2,000,000.00	COMPLETED
2015	REGION_III	PAMPANGA	GUAGUA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_III	PAMPANGA	GUAGUA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_III	PAMPANGA	GUAGUA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_III	PAMPANGA	SASMUAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		FS/PP PREPARATION
2015	REGION_III	TARLAC	GERONA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		PRE-PROCUREMENT
2015	REGION_III	TARLAC	PANIQUE	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		FS/PP PREPARATION
2015	REGION_III	TARLAC	SAN_CLEMENTE	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		MOA SIGNED
2015	REGION_III	ZAMBALES	SAN_MARCELINO	POTABLE WATER SUPPLY	12,000,000		12,000,000	12,000,000	9,600,000		ON-GOING
2015	REGION_IVA	CAVITE	CITY_OF_IMUS	POTABLE WATER SUPPLY	15,000,000		15,000,000	15,000,000	12,000,000		ON-GOING
2015	REGION_IVA	QUEZON	ATIMONAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		FS/PP PREPARATION
2015	REGION_IVA	QUEZON	ATIMONAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		FS/PP PREPARATION
2015	REGION_IVA	QUEZON	ATIMONAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		FS/PP PREPARATION
2015	REGION_IVA	QUEZON	ATIMONAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		FS/PP PREPARATION
2015	REGION_IVA	QUEZON	ATIMONAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		FS/PP PREPARATION
2015	REGION_IVA	QUEZON	ATIMONAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		FS/PP PREPARATION
2015	REGION_IVA	QUEZON	CALAUAG	POTABLE WATER SUPPLY	12,000,000		12,000,000	12,000,000	12,000,000	11,652,467.90	COMPLETED
2015	REGION_IVA	QUEZON	GUMACA	POTABLE WATER SUPPLY	12,000,000		12,000,000	12,000,000	12,000,000	7,061,920.28	ON-GOING
2015	REGION_IVA	QUEZON	INFANTA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		FS/PP PREPARATION
2015	REGION_IVA	QUEZON	INFANTA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		FS/PP PREPARATION
2015	REGION_IVA	QUEZON	INFANTA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		FS/PP PREPARATION
2015	REGION_IVA	QUEZON	INFANTA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		FS/PP PREPARATION
2015	REGION_IVA	QUEZON	INFANTA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		FS/PP PREPARATION
2015	REGION_IVA	QUEZON	LOPEZ	Rehabilitation and Expansion of San Francisco B Water System	12,000,000		12,000,000	12,000,000	9,600,000		ON-GOING
2015	REGION_IVA	QUEZON	MULANAY	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		MOA SIGNED
2015	REGION_IVA	QUEZON	MULANAY	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		MOA SIGNED
2015	REGION_IVA	QUEZON	MULANAY	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		MOA SIGNED
2015	REGION_IVA	QUEZON	MULANAY	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		MOA SIGNED
2015	REGION_IVA	QUEZON	MULANAY	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		MOA SIGNED
2015	REGION_IVB	OCCIDENTAL_MINDORO	SAN_JOSE	Construction of Potable Water Supply System Level II	2,000,000		2,000,000	2,000,000	2,000,000	-	DED PREPARATION
2015	REGION_IVB	OCCIDENTAL_MINDORO	SAN_JOSE	Construction of Potable Water Supply System Level II	3,000,000		3,000,000	3,000,000	3,000,000	-	DED PREPARATION
2015	REGION_IVB	OCCIDENTAL_MINDORO	SAN_JOSE	Construction of Potable Water Supply System Level II	3,000,000		3,000,000	3,000,000	3,000,000	-	DED PREPARATION
2015	REGION_IVB	OCCIDENTAL_MINDORO	SAN_JOSE	Construction of Potable Water Supply System Level II	3,000,000		3,000,000	3,000,000	3,000,000	-	DED PREPARATION
2015	REGION_IVB	OCCIDENTAL_MINDORO	SAN_JOSE	Construction of Potable Water Supply System Level II	1,000,000		1,000,000	1,000,000	1,000,000	-	DED PREPARATION
2015	REGION_IVB	OCCIDENTAL_MINDORO	SAN_JOSE	Construction of Potable Water Supply System Level II	2,000,000		2,000,000	2,000,000	2,000,000	-	DED PREPARATION
2015	REGION_IVB	ORIENTAL_MINDORO	BONGABONG	Provision of Water System	2,000,000		2,000,000	2,000,000	2,000,000	-	DED PREPARATION
2015	REGION_IVB	ORIENTAL_MINDORO	BONGABONG	Provision of Water System	2,000,000		2,000,000	2,000,000	2,000,000	-	DED PREPARATION
2015	REGION_IVB	ORIENTAL_MINDORO	BONGABONG	Provision of Water System	2,000,000		2,000,000	2,000,000	2,000,000	-	DED PREPARATION

2015	REGION_IVB	ORIENTAL_MINDORO	BONGABONG	Provision of Water System	2,000,000		2,000,000	2,000,000	2,000,000	-	DED PREPARATION
2015	REGION_IVB	ORIENTAL_MINDORO	BONGABONG	Provision of Water System	1,000,000		1,000,000	1,000,000	1,000,000	-	DED PREPARATION
2015	REGION_IVB	ORIENTAL_MINDORO	BULALACAO	San Isidro Water System Level II Phase III	2,000,000		2,000,000	2,000,000	2,000,000	2,000,000.00	COMPLETED
2015	REGION_IVB	ORIENTAL_MINDORO	GLORIA	Expansion of Pump Driven Water Supply System Level II	2,000,000		2,000,000	2,000,000	2,000,000	-	COMPLETED
2015	REGION_IVB	ORIENTAL_MINDORO	GLORIA	Expansion of Pump Driven Water Supply System Level II	2,000,000		2,000,000	2,000,000	2,000,000	-	COMPLETED
2015	REGION_IVB	ORIENTAL_MINDORO	GLORIA	Construction of Pump Driven Water Supply System Level II	1,000,000		1,000,000	1,000,000	1,000,000	-	COMPLETED
2015	REGION_IVB	ORIENTAL_MINDORO	MANSALAY	Rehabilitation of Water System Level II (Phase II)	2,000,000		2,000,000	2,000,000	2,000,000	-	COMPLETED
2015	REGION_IVB	ORIENTAL_MINDORO	MANSALAY	Rehabilitation of Water System Level II (Phase II)	3,000,000		3,000,000	3,000,000	3,000,000	-	COMPLETED
2015	REGION_IVB	ORIENTAL_MINDORO	NAUJAN	Construction of Water System Level II - Phase II	3,000,000		3,000,000	3,000,000	3,000,000	-	ON-GOING
2015	REGION_IVB	ORIENTAL_MINDORO	PINAMALAYAN	Rehabilitation of Gravity Fed Water Supply System Level II	2,000,000		2,000,000	2,000,000	2,000,000	-	BID EVALUATION
2015	REGION_IVB	ORIENTAL_MINDORO	PINAMALAYAN	Rehabilitation of Gravity Fed Water Supply System Level II	1,000,000		1,000,000	1,000,000	1,000,000	-	BID EVALUATION
2015	REGION_IVB	ORIENTAL_MINDORO	PINAMALAYAN	Construction of Water Supply System Level II	3,000,000		3,000,000	3,000,000	3,000,000	-	PRE-PROCUREMENT
2015	REGION_IVB	ORIENTAL_MINDORO	PINAMALAYAN	Construction of Water Supply System Level II	2,000,000		2,000,000	2,000,000	2,000,000	-	BID EVALUATION
2015	REGION_IVB	ORIENTAL_MINDORO	PINAMALAYAN	Construction of Water Supply System Level II	2,000,000		2,000,000	2,000,000	2,000,000	-	BID EVALUATION
2015	REGION_IVB	ORIENTAL_MINDORO	PINAMALAYAN	Construction of Water Supply System Level II	2,000,000		2,000,000	2,000,000	2,000,000	-	BID EVALUATION
2015	REGION_IVB	ORIENTAL_MINDORO	PINAMALAYAN	Construction of Pump Driven Water System Level II	2,000,000		2,000,000	2,000,000	2,000,000	-	BID EVALUATION
2015	REGION_IVB	ORIENTAL_MINDORO	PINAMALAYAN	Construction of Pump Driven Water System Level II	2,000,000		2,000,000	2,000,000	2,000,000	-	DED PREPARATION
2015	REGION_IVB	ORIENTAL_MINDORO	POLA	Construction of Level II Water Supply System	3,000,000		3,000,000	3,000,000	3,000,000	-	ON-GOING
2015	REGION_IVB	ORIENTAL_MINDORO	ROXAS	Expansion of Potable Water Supply System Level II	3,000,000		3,000,000	3,000,000	3,000,000	-	COMPLETED
2015	REGION_IVB	ORIENTAL_MINDORO	SOCORRO	Construction of Level II Water System	3,000,000		3,000,000	3,000,000	3,000,000	-	COMPLETED
2015	REGION_IVB	ORIENTAL_MINDORO	SOCORRO	Construction of Level II Water System	2,000,000		2,000,000	2,000,000	2,000,000	-	COMPLETED
2015	REGION_IVB	ORIENTAL_MINDORO	SOCORRO	Construction of Level II Water System	3,000,000		3,000,000	3,000,000	3,000,000	-	COMPLETED
2015	REGION_IVB	ORIENTAL_MINDORO	SOCORRO	Construction of Level II Water System	2,000,000		2,000,000	2,000,000	2,000,000	-	COMPLETED
2015	REGION_IVB	ORIENTAL_MINDORO	SOCORRO	Construction of Level II Water System	2,000,000		2,000,000	2,000,000	2,000,000	-	ON-GOING
2015	REGION_IVB	PALAWAN	ABORLAN	Inung Suran Falls Water System	2,000,000		2,000,000	2,000,000	2,000,000	-	DED PREPARATION
2015	REGION_IVB	PALAWAN	BROOKE'S_POINT	Construction of Level II Water System Project	2,000,000		2,000,000	2,000,000	2,000,000	-	DED PREPARATION
2015	REGION_IVB	PALAWAN	BROOKE'S_POINT	Construction of Level II Water System Project	2,000,000		2,000,000	2,000,000	2,000,000	-	DED PREPARATION
2015	REGION_IVB	PALAWAN	BROOKE'S_POINT	Construction of Level II Water System Project	1,000,000		1,000,000	1,000,000	1,000,000	-	DED PREPARATION
2015	REGION_IVB	PALAWAN	BUSIANGA	Construction of Potable Water Supply System Level II	1,000,000		1,000,000	1,000,000	1,000,000	-	DED PREPARATION

2015	REGION_IVB	PALAWAN	BUSUANGA	Construction of Potable Water Supply System Level II	3,000,000		3,000,000	3,000,000	3,000,000	-	DED PREPARATION
2015	REGION_IVB	PALAWAN	NARRA	Ipiljan Pipeline Extension	2,000,000		2,000,000	2,000,000	2,000,000	-	DED PREPARATION
2015	REGION_IVB	PALAWAN	SAN_VICENTE	Construction of Level II Water System	1,000,000		1,000,000	1,000,000	1,000,000	-	DED PREPARATION
2015	REGION_IVB	PALAWAN	SOFRONIO_ESPAÑOLA	Iniaran Potable Water Supply Level III	2,000,000		2,000,000	2,000,000	2,000,000	-	PRE-PROCUREMENT
2015	REGION_IVB	PALAWAN	SOFRONIO_ESPAÑOLA	Abukayan Potable Water Supply Level III	2,000,000		2,000,000	2,000,000	2,000,000	-	PRE-PROCUREMENT
2015	REGION_IVB	ROMBLON	CORCUERA	Construction of Potable Water Supply in Waterless Brgys.	2,000,000		2,000,000	2,000,000	2,000,000	-	COMPLETED
2015	REGION_IVB	ROMBLON	CORCUERA	Construction of Potable Water Supply in Waterless Brgys.	2,000,000		2,000,000	2,000,000	2,000,000	-	COMPLETED
2015	REGION_IVB	ROMBLON	CORCUERA	Construction of Potable Water Supply in Waterless Brgys.	3,000,000		3,000,000	3,000,000	3,000,000	-	COMPLETED
2015	REGION_IVB	ROMBLON	CORCUERA	Construction of Potable Water Supply in Waterless Brgys.	2,000,000		2,000,000	2,000,000	2,000,000	-	COMPLETED
2015	REGION_IVB	ROMBLON	CORCUERA	Construction of Potable Water Supply in Waterless Brgys.	2,000,000		2,000,000	2,000,000	2,000,000	-	COMPLETED
2015	REGION_IVB	ROMBLON	ROMBLON	Construction of Level II Water Supply System	2,000,000		2,000,000	2,000,000	2,000,000	-	DED PREPARATION
2015	REGION_IVB	ROMBLON	ROMBLON	Construction of Level II Water Supply System	2,000,000		2,000,000	2,000,000	2,000,000	-	DED PREPARATION
2015	REGION_IVB	ROMBLON	ROMBLON	Construction of Level II Water Supply System	3,000,000		3,000,000	3,000,000	3,000,000	-	DED PREPARATION
2015	REGION_V	ALBAY	CAMALIG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		MOA SIGNED
2015	REGION_V	ALBAY	CAMALIG	POTABLE WATER SUPPLY	3,000,000		3,000,000	3,000,000	-		MOA SIGNED
2015	REGION_V	ALBAY	CAMALIG	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	ALBAY	CAMALIG	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	ALBAY	CAMALIG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		MOA SIGNED
2015	REGION_V	ALBAY	GUINOBATAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_V	ALBAY	LIBON	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_V	ALBAY	LIBON	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_V	ALBAY	LIBON	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_V	ALBAY	LIBON	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_V	ALBAY	LIBON	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_V	ALBAY	MALINAO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_V	ALBAY	MALINAO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_V	ALBAY	MANITO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	ALBAY	OAS	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	998,783.00	COMPLETED
2015	REGION_V	ALBAY	OAS	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		COMPLETED
2015	REGION_V	CAMARINES_NORTE	MERCEDES	Water Supply System Project	2,000,000		2,000,000	2,000,000	3,000,000	299,451.60	ON-GOING
2015	REGION_V	CAMARINES_SUR	BAAO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_V	CAMARINES_SUR	BAAO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_V	CAMARINES_SUR	BAAO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_V	CAMARINES_SUR	BALATAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	998,738.45	COMPLETED
2015	REGION_V	CAMARINES_SUR	BALATAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_V	CAMARINES_SUR	BUHI	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	149,714.35	ON-GOING
2015	REGION_V	CAMARINES_SUR	BUHI	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	149,714.35	ON-GOING
2015	REGION_V	CAMARINES_SUR	CALABANGA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_V	CAMARINES_SUR	CALABANGA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_V	CAMARINES_SUR	CALABANGA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_V	CAMARINES_SUR	CALABANGA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_V	CAMARINES_SUR	CALABANGA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_V	CAMARINES_SUR	CALABANGA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_V	CAMARINES_SUR	CALABANGA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_V	CAMARINES_SUR	CANAMAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		PRE-PROCUREMENT
2015	REGION_V	CAMARINES_SUR	CANAMAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		PRE-PROCUREMENT

2015	REGION_V	CAMARINES_SUR	CANAMAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		PRE-PROCUREMENT
2015	REGION_V	CAMARINES_SUR	CANAMAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		PRE-PROCUREMENT
2015	REGION_V	CAMARINES_SUR	CANAMAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		PRE-PROCUREMENT
2015	REGION_V	CAMARINES_SUR	CARAMOAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		COMPLETED
2015	REGION_V	CAMARINES_SUR	CARAMOAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		COMPLETED
2015	REGION_V	CAMARINES_SUR	GOA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	CAMARINES_SUR	GOA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	CAMARINES_SUR	GOA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	CAMARINES_SUR	GOA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	CAMARINES_SUR	MAGARAO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	CAMARINES_SUR	MAGARAO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	CAMARINES_SUR	MAGARAO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	CAMARINES_SUR	OCAMPO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	CAMARINES_SUR	OCAMPO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	CAMARINES_SUR	OCAMPO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	CAMARINES_SUR	PASACAO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		DED PREPARATION
2015	REGION_V	CAMARINES_SUR	RAGAY	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_V	CAMARINES_SUR	RAGAY	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		DED PREPARATION
2015	REGION_V	CAMARINES_SUR	RAGAY	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_V	CAMARINES_SUR	RAGAY	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		DED PREPARATION
2015	REGION_V	CAMARINES_SUR	RAGAY	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		DED PREPARATION
2015	REGION_V	CAMARINES_SUR	SIPOCOT	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_V	CAMARINES_SUR	SIPOCOT	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_V	CAMARINES_SUR	SIPOCOT	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_V	MASBATE	MOBO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	MASBATE	MOBO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	MASBATE	MOBO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	SORSOGON	BARCELONA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	3,000,000		COMPLETED
2015	REGION_V	SORSOGON	BARCELONA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	3,000,000		COMPLETED
2015	REGION_V	SORSOGON	BARCELONA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		PRE-PROCUREMENT
2015	REGION_V	SORSOGON	BULAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		PRE-PROCUREMENT
2015	REGION_V	SORSOGON	BULAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		PRE-PROCUREMENT
2015	REGION_V	SORSOGON	BULAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		PRE-PROCUREMENT
2015	REGION_V	SORSOGON	BULAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		PRE-PRCUREMENT
2015	REGION_V	SORSOGON	CASIGURAN	Construction/Expansion of Level III Water Supply System (Casiguran water district)	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_V	SORSOGON	CASTILLA	Construction of Level II Water system (Deep well)	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_V	SORSOGON	DONSOL	Construction of Level II Water System (Deep well)	2,000,000		2,000,000	2,000,000	-		MOA SIGNED
2015	REGION_V	SORSOGON	DONSOL	Construction of Level II Water System (Deep well)	2,000,000		2,000,000	2,000,000	-		MOA SIGNED
2015	REGION_V	SORSOGON	DONSOL	Construction of Level II Water System (Deep well)	2,000,000		2,000,000	2,000,000	-		MOA SIGNED
2015	REGION_V	SORSOGON	DONSOL	Construction of Level II Water System (Deep well)	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	SORSOGON	DONSOL	Construction of Level II Water System (Deep well)	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	SORSOGON	GUBAT	Improvement of Level II Water System (Spring source)	1,000,000		1,000,000	1,000,000	-		MOA SIGNED
2015	REGION_V	SORSOGON	IROSIN	Construction of Sto. Domingo Level II Water System	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_V	SORSOGON	JUBAN	Construction of Level II Water System	2,000,000		2,000,000	2,000,000	2,000,000	1,972,609.02	COMPLETED
2015	REGION_V	SORSOGON	MAGALLANES	Improvement of Level II Water System (Spring source)	1,000,000		1,000,000	1,000,000	1,000,000	826,014.60	COMPLETED
2015	REGION_V	SORSOGON	MATNOG	Construction of Sto. Domingo Level II Water System	1,000,000		1,000,000	1,000,000	1,000,000		PRE-PROCUREMENT
2015	REGION_V	SORSOGON	MATNOG	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		PRE-PROCUREMENT
2015	REGION_V	SORSOGON	MATNOG	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		PRE-PROCUREMENT
2015	REGION_V	SORSOGON	PRIETO_DIAZ	Construction of Sto. Domingo Level II Water System	2,000,000		2,000,000	2,000,000	2,000,000		MOA SIGNED
2015	REGION_VI	AKLAN	BANGA	Proposed Level 2 Water Supply System of Barangay Daguitan, Banga, Aklan	2,000,000		2,000,000	2,000,000	2,000,000		0 BID EVALUATION

2015	REGION_VI	AKLAN	BANGA	Proposed Level 2 Water Supply System of Barangay Dingle, Banga, Aklan	2,000,000		2,000,000	2,000,000	2,000,000	-	BID EVALUATION
2015	REGION_VI	AKLAN	BANGA	Proposed Level 2 Water Supply System of Barangay Sibalew, Banga, Aklan	2,000,000		2,000,000	2,000,000	2,000,000	-	BID EVALUATION
2015	REGION_VI	AKLAN	BANGA	Proposed Level 2 Water Supply System of Barangay Tinapuway, Banga, Aklan	2,000,000		2,000,000	2,000,000	2,000,000	-	BID EVALUATION
2015	REGION_VI	AKLAN	BURIUANGA	Construction of Level II Water Supply System in Brgy. El-Progreso	2,000,000		2,000,000	2,000,000	2,000,000	-	ON-GOING
2015	REGION_VI	AKLAN	BURIUANGA	Construction of Level II Water Supply System in Brgy. Cabugan	2,000,000		2,000,000	2,000,000	2,000,000	-	ON-GOING
2015	REGION_VI	AKLAN	IBAJAY	Proposed Level II Water Supply System Brgy. Antipolo	2,000,000		2,000,000	2,000,000	2,000,000	-	ON-GOING
2015	REGION_VI	AKLAN	IBAJAY	Proposed Level II Water Supply System Brgy. Cabugao	2,000,000		2,000,000	2,000,000	2,000,000	-	ON-GOING
2015	REGION_VI	AKLAN	IBAJAY	Proposed Level II Water Supply System Brgy. Rivera	2,000,000		2,000,000	2,000,000	2,000,000	-	ON-GOING
2015	REGION_VI	AKLAN	IBAJAY	Proposed Level II Water Supply System Brgy. Yawan	2,000,000		2,000,000	2,000,000	2,000,000	-	ON-GOING
2015	REGION_VI	AKLAN	MALINAO	Brgy. San Dimas Spring Level II water System	10,000,000		10,000,000	10,000,000	9,200,000	-	PRE-PROCUREMENT
2015	REGION_VI	AKLAN	NABAS	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	-	PRE-PROCUREMENT
2015	REGION_VI	AKLAN	NABAS	Rehabilitation of Level II Matabana Water System	2,000,000		2,000,000	2,000,000	2,000,000	-	PRE-PROCUREMENT
2015	REGION_VI	AKLAN	NABAS	New Construction of Level II Rizal Water System	1,000,000		1,000,000	1,000,000	1,000,000	-	PRE-PROCUREMENT
2015	REGION_VI	AKLAN	NABAS	Rehabilitaion and Expansion of Unidos Water System	1,000,000		1,000,000	1,000,000	1,000,000	-	PRE-PROCUREMENT
2015	REGION_VI	ANTIQUÉ	BUGASONG	Construction of Water Supply System Brgy. Igsoro	2,000,000		2,000,000	2,000,000	2,000,000	-	ON-GOING
2015	REGION_VI	ANTIQUÉ	BUGASONG	Construction of Water Supply System (Brgy. Pangalacagan)	2,000,000		2,000,000	2,000,000	2,000,000	-	ON-GOING
2015	REGION_VI	ANTIQUÉ	BUGASONG	Construction of Water Supply System (Brgy. Sabang East)	2,000,000		2,000,000	2,000,000	2,000,000	-	ON-GOING
2015	REGION_VI	ANTIQUÉ	BUGASONG	Construction of Water Supply System (Brgy. Tono-an)	2,000,000		2,000,000	2,000,000	2,000,000	-	ON-GOING
2015	REGION_VI	ANTIQUÉ	CALIYA	Proposed Level II Water System Project (Brgy. Bacong)	3,000,000		3,000,000	3,000,000	3,000,000	-	PRE-PROCUREMENT
2015	REGION_VI	ANTIQUÉ	CALIYA	Proposed Level II Water System Project (Brgy. Dionela)	2,000,000		2,000,000	2,000,000	2,000,000	-	PRE-PROCUREMENT
2015	REGION_VI	ANTIQUÉ	CALIYA	Proposed Level II Water System Project of Brgy. Bonbon	2,000,000		2,000,000	2,000,000	2,000,000	-	PRE-PROCUREMENT
2015	REGION_VI	ANTIQUÉ	CALIYA	Proposed Level II Water System Project (Brgy. Harigue)	3,000,000		3,000,000	3,000,000	3,000,000	-	PRE-PROCUREMENT
2015	REGION_VI	ANTIQUÉ	CALIYA	Proposed Brgy. Sibay Level II Water System	2,000,000		2,000,000	2,000,000	2,000,000	-	PRE-PROCUREMENT
2015	REGION_VI	ANTIQUÉ	CULASI	POTABLE WATER SUPPLY	3,000,000		3,000,000	3,000,000	-	-	FS/PP PREPARATION
2015	REGION_VI	ANTIQUÉ	CULASI	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-	-	FS/PP PREPARATION
2015	REGION_VI	ANTIQUÉ	HAMTIC	Proposed Level II Water Supply System of Budbudan	2,000,000		2,000,000	2,000,000	2,000,000	-	ON-GOING
2015	REGION_VI	ANTIQUÉ	HAMTIC	Proposed Level II Water Supply System of Pili 1,2, & 3	1,000,000		1,000,000	1,000,000	1,000,000	-	ON-GOING
2015	REGION_VI	ANTIQUÉ	LAUA_AN	Rehabilitation of Existing Level II Water Supply System (Brgy. Canituan)	2,000,000		2,000,000	2,000,000	2,000,000	-	PRE-PROCUREMENT
2015	REGION_VI	ANTIQUÉ	LAUA_AN	Rehabilitation of Level II Water Supply System (Brgy. Jinalinan)	2,000,000		2,000,000	2,000,000	2,000,000	-	PRE-PROCUREMENT
2015	REGION_VI	ANTIQUÉ	LAUA_AN	Rehabilitation of Existing Level II Water Supply System (Brgy. Latazon)	2,000,000		2,000,000	2,000,000	2,000,000	-	PRE-PROCUREMENT
2015	REGION_VI	ANTIQUÉ	LAUA_AN	Rehabilitation of Existing Level II Water Supply System (Brgy. Paningayan)	1,000,000		1,000,000	1,000,000	1,000,000	-	PRE-PROCUREMENT
2015	REGION_VI	ANTIQUÉ	LAUA_AN	Construction of Level II Water Supply System (Brgy. Pascuala)	1,000,000		1,000,000	1,000,000	1,000,000	-	PRE-PROCUREMENT
2015	REGION_VI	ANTIQUÉ	LAUA_AN	Rehabilitation of Level II Water Supply System (Brgy. Santiago)	2,000,000		2,000,000	2,000,000	2,000,000	-	PRE-PROCUREMENT
2015	REGION_VI	ANTIQUÉ	LAUA_AN	Rehabilitation of Level II Water Supply System (Brgy. Virginia)	2,000,000		2,000,000	2,000,000	2,000,000	-	PRE-PROCUREMENT
2015	REGION_VI	ANTIQUÉ	SAN_REMIGIO	Construction of Piped-Water System at Brgy. Bugo	1,000,000		1,000,000	1,000,000	1,000,000	-	ON-GOING

2015	REGION_VII	SIQUIJOR	SAN_JUAN	POTABLE WATER SUPPLY	15,000,000		15,000,000	15,000,000	12,000,000		DED PREPARATION
2015	REGION_VIII	EASTERN_SAMAR	ARTECHE	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_VIII	EASTERN_SAMAR	ARTECHE	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_VIII	EASTERN_SAMAR	DOLORES	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		DED PREPARATION
2015	REGION_VIII	EASTERN_SAMAR	GENERAL_MACARTHUR	Construction of Level II Water System	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_VIII	EASTERN_SAMAR	GENERAL_MACARTHUR	Construction of Level II Water System	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_VIII	EASTERN_SAMAR	LLORENTE	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_VIII	EASTERN_SAMAR	LLORENTE	Proposed Level II WSS	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_VIII	EASTERN_SAMAR	MERCEDES	POTABLE WATER SUPPLY	3,000,000		3,000,000	3,000,000	-		DED PREPARATION
2015	REGION_VIII	EASTERN_SAMAR	QUINAPONDAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		DED PREPARATION
2015	REGION_VIII	EASTERN_SAMAR	SALCEDO	Improvement and Expansion of Level II Water System	3,000,000		3,000,000	3,000,000	-		DED PREPARATION
2015	REGION_VIII	EASTERN_SAMAR	SULAT	Rehabilitaion of San Vicente Level II WS	3,000,000		3,000,000	3,000,000	3,000,000		DED PREPARATION
2015	REGION_VIII	LEYTE	ALBUERA	Water System Level 2	2,000,000		2,000,000	2,000,000	2,000,000		DED REVIEW/APPROVAL
2015	REGION_VIII	LEYTE	BABATNGON	POTABLE WATER SUPPLY	3,000,000		3,000,000	3,000,000	-		DED PREPARATION
2015	REGION_VIII	LEYTE	BARUGO	Proposed Distribution Expansion of 3" diameter uPVC Pipelines	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_VIII	LEYTE	BARUGO	Construction Level II WSS	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_VIII	LEYTE	BIRAUEN	Rehabilitation of Level II WS	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_VIII	LEYTE	BIRAUEN	Construction of Level II WSS	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_VIII	LEYTE	BIRAUEN	Construction of Level II WSS	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_VIII	LEYTE	HILONGOS	Rehab/Improvement of Level II WS	1,000,000		1,000,000	1,000,000	1,000,000		DED REVIEW/APPROVAL
2015	REGION_VIII	LEYTE	HILONGOS	Const. of Level II WSS	1,000,000		1,000,000	1,000,000	1,000,000		DED REVIEW/APPROVAL
2015	REGION_VIII	LEYTE	HILONGOS	Rehab/Improvement of Level II WS	1,000,000		1,000,000	1,000,000	1,000,000		DED REVIEW/APPROVAL
2015	REGION_VIII	LEYTE	HILONGOS	Rehab/Improvement of Level II WS	2,000,000		2,000,000	2,000,000	2,000,000		DED REVIEW/APPROVAL
2015	REGION_VIII	LEYTE	JARO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_VIII	LEYTE	JARO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	1,000,000		DED PREPARATION
2015	REGION_VIII	LEYTE	JARO	Const. of WSS	1,000,000		1,000,000	1,000,000	-		DED PREPARATION
2015	REGION_VIII	LEYTE	JARO	Const. of WSS	1,000,000		1,000,000	1,000,000	-		DED PREPARATION
2015	REGION_VIII	LEYTE	MATALOM	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_VIII	LEYTE	TANAUAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		DED PREPARATION
2015	REGION_VIII	LEYTE	VILLABA	Expansion of Existing Water Works System	1,000,000		1,000,000	1,000,000	-		DED PREPARATION
2015	REGION_VIII	LEYTE	VILLABA	Expansion of Existing Level III Water System	1,000,000		1,000,000	1,000,000	-		DED PREPARATION
2015	REGION_VIII	NORTHERN_SAMAR	CATARMAN	Construction of Water System Level II with Appropriate Water Treatment Facility	2,000,000		2,000,000	2,000,000	2,000,000		DED REVIEW/APPROVAL
2015	REGION_VIII	NORTHERN_SAMAR	CATARMAN	Construction of Water System Level II with Appropriate Water Treatment Facility	2,000,000		2,000,000	2,000,000	2,000,000		DED REVIEW/APPROVAL
2015	REGION_VIII	NORTHERN_SAMAR	CATARMAN	Construction of Water System Level II with Appropriate Water Treatment Facility	2,000,000		2,000,000	2,000,000	2,000,000		DED REVIEW/APPROVAL
2015	REGION_VIII	NORTHERN_SAMAR	CATARMAN	Construction of Water System Level II	1,000,000		1,000,000	1,000,000	1,000,000		DED REVIEW/APPROVAL
2015	REGION_VIII	NORTHERN_SAMAR	CATUBIG	Construction of Level II Water Supply System	2,000,000		2,000,000	2,000,000	2,000,000		DED REVIEW/APPROVAL
2015	REGION_VIII	NORTHERN_SAMAR	CATUBIG	Construction of Level II Water Supply System	2,000,000		2,000,000	2,000,000	2,000,000		DED REVIEW/APPROVAL
2015	REGION_VIII	NORTHERN_SAMAR	CATUBIG	Rehabilitation of Level II Water Supply System	2,000,000		2,000,000	2,000,000	2,000,000		DED REVIEW/APPROVAL

2015	REGION_VIII	NORTHERN_SAMAR	CATUBIG	Construction of Level II Water Supply System	1,000,000		1,000,000	1,000,000	1,000,000		DED REVIEW/APPROVAL
2015	REGION_VIII	NORTHERN_SAMAR	GAMAY	Rehabilitation of Existing Barangay Water System	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_VIII	NORTHERN_SAMAR	GAMAY	Construction of Water System	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_VIII	NORTHERN_SAMAR	SAN_ROQUE	Rehabilitation of Level II Water Supply System	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_VIII	NORTHERN_SAMAR	SAN_ROQUE	Rehabilitation of Level II Water Supply System	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_VIII	NORTHERN_SAMAR	SAN_ROQUE	Rehabilitation of Level II Water Supply System	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_VIII	NORTHERN_SAMAR	SILVINO_LOBOS	Const. of Potable WSS Level II	1,000,000		1,000,000	1,000,000	-		DED PREPARATION
2015	REGION_VIII	SAMAR	BASEY	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		DED PREPARATION
2015	REGION_VIII	SAMAR	DARAM	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		DED REVIEW/APPROVAL
2015	REGION_VIII	SAMAR	GANDARA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		PRE-PROCUREMENT
2015	REGION_VIII	SAMAR	GANDARA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		PRE-PROCUREMENT
2015	REGION_VIII	SAMAR	GANDARA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		PRE-PROCUREMENT
2015	REGION_VIII	SAMAR	GANDARA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		PRE-PROCUREMENT
2015	REGION_VIII	SAMAR	HINABANGAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		DED PREPARATION
2015	REGION_VIII	SAMAR	MOTIONG	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		DED PREPARATION
2015	REGION_VIII	SAMAR	PARANAS	Improvement of WSS, Level III	2,000,000		2,000,000	2,000,000	2,000,000		PRE-PROCUREMENT
2015	REGION_VIII	SAMAR	PARANAS	Improvement of WSS, Level III	2,000,000		2,000,000	2,000,000	2,000,000		PRE-PROCUREMENT
2015	REGION_VIII	SAMAR	PARANAS	Improvement of WSS, Level III	2,000,000		2,000,000	2,000,000	2,000,000		PRE-PROCUREMENT
2015	REGION_VIII	SAMAR	SAN_JORGE	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		DED PREPARATION
2015	REGION_VIII	SAMAR	SAN_JOSE_DE_BUAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_VIII	SAMAR	SAN_JOSE_DE_BUAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_VIII	SAMAR	SANTA_MARGARITA	Constructio of Level III WSS (Thematic SALINTUBIG)	1,000,000		1,000,000	1,000,000	-		DED PREPARATION
2015	REGION_VIII	SAMAR	SANTA_RITA	Construction of Level II WSS (Thematic SALINTUBIG)	1,000,000		1,000,000	1,000,000	-		DED PREPARATION
2015	REGION_VIII	SAMAR	TARANGNAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	NIR	NEGROS_OCCIDENTAL	CANDONI	CONSTRUCTION OF CANDONI WATER SYSTEM	15,000,000		15,000,000	15,000,000	12,000,000		BID EVALUATION
2015	NIR	NEGROS_ORIENTAL	AYUNGON	PROPOSED LEVEL 2 WATER SUPPLY SYSTEM OF BARANGAY CAROL-AN	2,000,000		2,000,000	2,000,000	2,000,000		PRE-PROCUREMENT
2015	NIR	NEGROS_ORIENTAL	AYUNGON	PROPOSED LEVEL 2 WATER SUPPLY SYSTEM OF BARANGAY MABATO	1,000,000		1,000,000	1,000,000	1,000,000		BID EVALUATION
2015	NIR	NEGROS_ORIENTAL	BINDOY	REHABILITATION AND EXPANSION OF BRGY. ATOTES WATERWORKS SYSTEM	1,000,000		1,000,000	1,000,000	1,000,000		DED REVIEW/APPROVAL
2015	NIR	NEGROS_ORIENTAL	BINDOY	CONSTRUCTION OF WATERWORKS SYSTEM LEVEL II	2,000,000		2,000,000	2,000,000	2,000,000		DED REVIEW/APPROVAL
2015	NIR	NEGROS_ORIENTAL	BINDOY	CONSTRUCTION OF WATERWORKS SYSTEM LEVEL II AT TOLDA-RELOCATION SITE	2,000,000		2,000,000	2,000,000	2,000,000		DED REVIEW/APPROVAL
2015	NIR	NEGROS_ORIENTAL	BINDOY	CONSTRUCTION OF WATERWORKS SYSTEM LEVEL II AT SITIO NAULA-AN	1,000,000		1,000,000	1,000,000	1,000,000		DED REVIEW/APPROVAL
2015	NIR	NEGROS_ORIENTAL	BINDOY	CONSTRUCTION OF WATERWORKS SYSTEM LEVEL II AT SITIO TALAPTAPAN	2,000,000		2,000,000	2,000,000	2,000,000		DED REVIEW/APPROVAL
2015	NIR	NEGROS_ORIENTAL	PAMPLONA	EXPANSION OF MANGOTO WATER SYSTEM WITH ONE (1) UNIT GROUND CONCRETE RESERVOIR	15,000,000		15,000,000	15,000,000	12,000,000		DED PREPARATION
2015	NIR	NEGROS_ORIENTAL	SANTA_CATALINA	REHABILITATION/IMPROVEMENT OF WATER SYSTEM	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	NIR	NEGROS_ORIENTAL	SANTA_CATALINA	CONSTRUCTION/REHABILITATION/IMPROVEMENT OF WATER SYSTEM	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	NIR	NEGROS_ORIENTAL	SANTA_CATALINA	REHABILITATION/IMPROVEMENT OF WATER SYSTEM	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION

2015	NIR	NEGROS_ORIENTAL	SANTA_CATALINA	CONSTRUCTION/REHABILITATION/IMPROVEMENT OF WATER SYSTEM	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	NIR	NEGROS_ORIENTAL	SANTA_CATALINA	CONSTRUCTION/REHABILITATION/IMPROVEMENT OF WATER SYSTEM	3,000,000		3,000,000	3,000,000	3,000,000		DED PREPARATION
2015	NIR	NEGROS_ORIENTAL	SANTA_CATALINA	CONSTRUCTION/REHABILITATION/IMPROVEMENT OF WATER SYSTEM	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	NIR	NEGROS_ORIENTAL	SIATON	CONSTRUCTION OF LEVEL II WATER SUPPLY SYSTEM FOR SITIO CANSARANYA, BRGY. APOLOY, SIATON	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	NIR	NEGROS_ORIENTAL	SIATON	REHABILITATION AND EXPANSION OF BRGY. MANTIQUIL WATER SUPPLY SYSTEM LEVEL II	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	NIR	NEGROS_ORIENTAL	SIATON	PROPOSED LEVEL 2 WATER SUPPLY SYSTEM OF BRGY. MANTOYU	3,000,000		3,000,000	3,000,000	3,000,000		DED PREPARATION
2015	NIR	NEGROS_ORIENTAL	SIATON	PROPOSED LEVEL 2 WATER SUPPLY SYSTEM	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	BALIGUIAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	BALIGUIAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	BALIGUIAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	BALIGUIAN	POTABLE WATER SUPPLY	3,000,000		3,000,000	3,000,000	3,000,000		DED PREPARATION
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	BALIGUIAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	BALIGUIAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	GODOD	POTABLE WATER SUPPLY	8,000,000		8,000,000	8,000,000	6,400,000	1,514,868	ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	GUTALAC	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	LABASON	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	LILLOY	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ITB/AD POSTED
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	SALUG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	SIAYAN	POTABLE WATER SUPPLY	12,000,000		12,000,000	12,000,000	10,400,000		ITB/AD POSTED
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	SIBUCO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	SIBUCO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	SIBUCO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	3,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	SIBUCO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	3,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	SIBUCO	POTABLE WATER SUPPLY	3,000,000		3,000,000	3,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	SIBUCO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	SIBUCO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING

2015	REGION_IX	ZAMBOANGA_DEL_NORTE	SIOCON	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ITB/AD POSTED
2015	REGION_IX	ZAMBOANGA_DEL_NORTE	SIRAWAI	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		MOA SIGNED
2015	REGION_IX	ZAMBOANGA_DEL_SUR	AURORA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	379,987	ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_SUR	AURORA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	379,987	ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_SUR	AURORA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	379,987	ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_SUR	AURORA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	379,987	ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_SUR	AURORA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	379,987	ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_SUR	AURORA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	379,987	ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_SUR	AURORA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	379,987	ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_SUR	DINAS	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		FS/PP REVIEW/APPROVAL
2015	REGION_IX	ZAMBOANGA_DEL_SUR	DINAS	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		FS/PP REVIEW/APPROVAL
2015	REGION_IX	ZAMBOANGA_DEL_SUR	DINAS	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		FS/PP REVIEW/APPROVAL
2015	REGION_IX	ZAMBOANGA_DEL_SUR	DINAS	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		FS/PP REVIEW/APPROVAL
2015	REGION_IX	ZAMBOANGA_DEL_SUR	DINAS	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		FS/PP REVIEW/APPROVAL
2015	REGION_IX	ZAMBOANGA_DEL_SUR	DINAS	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		FS/PP REVIEW/APPROVAL
2015	REGION_IX	ZAMBOANGA_DEL_SUR	DINAS	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		FS/PP REVIEW/APPROVAL
2015	REGION_IX	ZAMBOANGA_DEL_SUR	MAHAYAG	POTABLE WATER SUPPLY	3,000,000		3,000,000	3,000,000	3,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_SUR	MAHAYAG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_SUR	MAHAYAG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_SUR	MAHAYAG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_SUR	TABINA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_SUR	TABINA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_SUR	TABINA	POTABLE WATER SUPPLY	3,000,000		3,000,000	3,000,000	3,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_DEL_SUR	TAMBULIG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ITB/AD POSTED
2015	REGION_IX	ZAMBOANGA_DEL_SUR	TAMBULIG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		BID EVALUATION
2015	REGION_IX	ZAMBOANGA_DEL_SUR	TAMBULIG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		BID EVALUATION

2015	REGION_IX	ZAMBOANGA_DEL_SUR	TAMBULIG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ITB/AD POSTED
2015	REGION_IX	ZAMBOANGA_SIBUGAY	DIPLAHAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_SIBUGAY	DIPLAHAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_SIBUGAY	DIPLAHAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_SIBUGAY	DIPLAHAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_SIBUGAY	DIPLAHAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_SIBUGAY	OLUTANGA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_SIBUGAY	OLUTANGA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_SIBUGAY	OLUTANGA	POTABLE WATER SUPPLY	3,000,000		3,000,000	3,000,000	3,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_SIBUGAY	OLUTANGA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_SIBUGAY	OLUTANGA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_SIBUGAY	OLUTANGA	POTABLE WATER SUPPLY	3,000,000		3,000,000	3,000,000	3,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_SIBUGAY	TALISAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_SIBUGAY	TALISAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_SIBUGAY	TALISAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_SIBUGAY	TALISAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_SIBUGAY	TALISAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_SIBUGAY	TALISAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_IX	ZAMBOANGA_SIBUGAY	TITAY	POTABLE WATER SUPPLY	12,000,000		12,000,000	12,000,000	12,000,000	11,987,171	COMPLETED
2015	REGION_X	LANAO_DEL_NORTE	BACOLOD	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	311,327	ON-GOING
2015	REGION_X	LANAO_DEL_NORTE	BACOLOD	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,706,029	ON-GOING
2015	REGION_X	LANAO_DEL_NORTE	BACOLOD	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,902,055	ON-GOING
2015	REGION_X	LANAO_DEL_NORTE	BACOLOD	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,915,799	ON-GOING
2015	REGION_X	LANAO_DEL_NORTE	BACOLOD	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,686,366	ON-GOING
2015	REGION_X	LANAO_DEL_NORTE	BACOLOD	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	990,719	ON-GOING
2015	REGION_X	LANAO_DEL_NORTE	BACOLOD	POTABLE WATER SUPPLY	3,000,000		3,000,000	3,000,000	3,000,000	2,604,512	ON-GOING
2015	REGION_X	LANAO_DEL_NORTE	BAROY	POTABLE WATER SUPPLY	3,000,000		3,000,000	3,000,000	3,000,000	299,622	ON-GOING
2015	REGION_X	LANAO_DEL_NORTE	BAROY	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	719,622	DED PREPARATION
2015	REGION_X	LANAO_DEL_NORTE	BAROY	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	299,622	DED PREPARATION
2015	REGION_X	LANAO_DEL_NORTE	BAROY	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	299,622	DED PREPARATION
2015	REGION_X	LANAO_DEL_NORTE	BAROY	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	340,729	ON-GOING
2015	REGION_X	LANAO_DEL_NORTE	BAROY	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	35,698	DED PREPARATION
2015	REGION_X	LANAO_DEL_NORTE	KAUSWAGAN	Improvement of Bagumbayan Level II Water System	2,000,000		2,000,000	2,000,000	-		DED PREPARATION
2015	REGION_X	LANAO_DEL_NORTE	KAUSWAGAN	Construction of Cayontor Level III Water System	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION

2015	REGION_X	LANAO_DEL_NORTE	KAUSWAGAN	Improvement of Delabayan Level III Water System	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_X	LANAO_DEL_NORTE	KAUSWAGAN	Construction of Paiton Level II Water System	3,000,000		3,000,000	3,000,000	3,000,000		DED PREPARATION
2015	REGION_X	LANAO_DEL_NORTE	KAUSWAGAN	Construction of Poblacion Level II Water System	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_X	LANAO_DEL_NORTE	MAIGO	Construction of Inoma Water System - Level II	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_X	LANAO_DEL_NORTE	MAIGO	Construction of Maliwanag Water System - Level II (Phase I)	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_X	LANAO_DEL_NORTE	MAIGO	Construction of Camp 1 Water System - Level II	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_X	LANAO_DEL_NORTE	SULTAN_NAGA_DIMAPORO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		COMPLETED
2015	REGION_X	LANAO_DEL_NORTE	SULTAN_NAGA_DIMAPORO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_X	LANAO_DEL_NORTE	SULTAN_NAGA_DIMAPORO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ITB/AD POSTED
2015	REGION_X	LANAO_DEL_NORTE	SULTAN_NAGA_DIMAPORO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		PRE-PROCUREMENT
2015	REGION_X	LANAO_DEL_NORTE	SULTAN_NAGA_DIMAPORO	Construction of Calube Potable Water System Level II	2,000,000		2,000,000	2,000,000	2,000,000		PRE-PROCUREMENT
2015	REGION_X	LANAO_DEL_NORTE	SULTAN_NAGA_DIMAPORO	Construction of Lantawan Potable Water System Level II	2,000,000		2,000,000	2,000,000	2,000,000		ITB/AD POSTED
2015	REGION_X	LANAO_DEL_NORTE	SULTAN_NAGA_DIMAPORO	Construction of Calipapa Potable Water System Level II	2,000,000		2,000,000	2,000,000	2,000,000		COMPLETED
2015	REGION_X	LANAO_DEL_NORTE	TUBOD	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	98,300	DED PREPARATION
2015	REGION_X	LANAO_DEL_NORTE	TUBOD	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	98,400	DED PREPARATION
2015	REGION_X	LANAO_DEL_NORTE	TUBOD	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	98,200	DED PREPARATION
2015	REGION_X	LANAO_DEL_NORTE	TUBOD	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_X	LANAO_DEL_NORTE	TUBOD	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_X	MISAMIS_OCCIDENTAL	ALORAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_X	MISAMIS_OCCIDENTAL	ALORAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_X	MISAMIS_OCCIDENTAL	ALORAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_X	MISAMIS_OCCIDENTAL	ALORAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_X	MISAMIS_OCCIDENTAL	BONIFACIO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		PRE-PROCUREMENT
2015	REGION_X	MISAMIS_OCCIDENTAL	BONIFACIO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		PRE-PROCUREMENT
2015	REGION_X	MISAMIS_OCCIDENTAL	BONIFACIO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		PRE-PROCUREMENT
2015	REGION_X	MISAMIS_OCCIDENTAL	BONIFACIO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_X	MISAMIS_OCCIDENTAL	BONIFACIO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_X	MISAMIS_OCCIDENTAL	CLARIN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_X	MISAMIS_OCCIDENTAL	CLARIN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_X	MISAMIS_OCCIDENTAL	CLARIN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_X	MISAMIS_OCCIDENTAL	CLARIN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION

2015	REGION_X	MISAMIS_OCCIDENTAL	CLARIN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_X	MISAMIS_OCCIDENTAL	CLARIN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_X	MISAMIS_OCCIDENTAL	CLARIN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_X	MISAMIS_OCCIDENTAL	DON_VICTORIANO_CHIONGBIAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		FS/PP PREPARATION
2015	REGION_X	MISAMIS_OCCIDENTAL	DON_VICTORIANO_CHIONGBIAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		FS/PP PREPARATION
2015	REGION_X	MISAMIS_OCCIDENTAL	JIMENEZ	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		PRE-PROCUREMENT
2015	REGION_X	MISAMIS_OCCIDENTAL	JIMENEZ	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		PRE-PROCUREMENT
2015	REGION_X	MISAMIS_OCCIDENTAL	JIMENEZ	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_X	MISAMIS_OCCIDENTAL	LOPEZ_JAENA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_X	MISAMIS_OCCIDENTAL	LOPEZ_JAENA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_X	MISAMIS_OCCIDENTAL	PLARIDEL	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,898,475	COMPLETED
2015	REGION_X	MISAMIS_OCCIDENTAL	PLARIDEL	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED
2015	REGION_X	MISAMIS_OCCIDENTAL	PLARIDEL	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	189,300	COMPLETED
2015	REGION_X	MISAMIS_OCCIDENTAL	TUDELA	Construction of Level III Water System	2,000,000		2,000,000	2,000,000	2,000,000	1,430,149	ON-GOING
2015	REGION_X	MISAMIS_OCCIDENTAL	TUDELA	Construction of Level II Water System	2,000,000		2,000,000	2,000,000	2,000,000	1,429,906	ON-GOING
2015	REGION_X	MISAMIS_OCCIDENTAL	TUDELA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		PRE-PROCUREMENT
2015	REGION_X	MISAMIS_OCCIDENTAL	TUDELA	Construction of Level III Water System	2,000,000		2,000,000	2,000,000	2,000,000	1,429,617	ON-GOING
2015	REGION_XI	COMPOSTELA_VALLEY	COMPOSTELA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_XI	COMPOSTELA_VALLEY	MACO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,499,572.62	COMPLETED
2015	REGION_XI	COMPOSTELA_VALLEY	MACO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,499,493.86	COMPLETED
2015	REGION_XI	COMPOSTELA_VALLEY	MACO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	-	COMPLETED
2015	REGION_XI	COMPOSTELA_VALLEY	MACO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		COMPLETED
2015	REGION_XI	COMPOSTELA_VALLEY	MACO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ITB/AD POSTED
2015	REGION_XI	COMPOSTELA_VALLEY	MACO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	149,928.47	ON-GOING
2015	REGION_XI	COMPOSTELA_VALLEY	MACO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,399,724.86	ITB/AD POSTED
2015	REGION_XI	COMPOSTELA_VALLEY	MARAGUSAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ITB/AD POSTED

2015	REGION_XI	COMPOSTELA_VALLEY	MARAGUSAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ITB/AD POSTED
2015	REGION_XI	COMPOSTELA_VALLEY	MARAGUSAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ITB/AD POSTED
2015	REGION_XI	COMPOSTELA_VALLEY	NEW_BATAAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	-	ON-GOING
2015	REGION_XI	COMPOSTELA_VALLEY	NEW_BATAAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	-	ON-GOING
2015	REGION_XI	DAVAO_DEL_NORTE	KAPALONG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XI	DAVAO_DEL_NORTE	KAPALONG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XI	DAVAO_DEL_NORTE	SANTO_TOMAS	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_XI	DAVAO_DEL_NORTE	SANTO_TOMAS	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ITB/AD POSTED
2015	REGION_XI	DAVAO_DEL_NORTE	SANTO_TOMAS	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ITB/AD POSTED
2015	REGION_XI	DAVAO_DEL_NORTE	SANTO_TOMAS	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_XI	DAVAO_DEL_NORTE	SANTO_TOMAS	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_XI	DAVAO_DEL_NORTE	SANTO_TOMAS	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_XI	DAVAO_DEL_NORTE	SANTO_TOMAS	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_XI	DAVAO_DEL_NORTE	TALAINGOD	POTABLE WATER SUPPLY	8,000,000		8,000,000	8,000,000	8,000,000		ON-GOING
2015	REGION_XI	DAVAO_DEL_SUR	KIBLAWAN	Expansion of Water System level II	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_XI	DAVAO_DEL_SUR	KIBLAWAN	Construction of Level II water System	3,000,000		3,000,000	3,000,000	3,000,000		ON-GOING
2015	REGION_XI	DAVAO_DEL_SUR	KIBLAWAN	Expansion of Water System level II	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XI	DAVAO_DEL_SUR	KIBLAWAN	Expansion of Water System level II	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XI	DAVAO_DEL_SUR	KIBLAWAN	Construction of Level II water System	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XI	DAVAO_DEL_SUR	SANTA_CRUZ	Rehabilitation of Brgy. Saliducon PWS Level II	2,000,000		2,000,000	2,000,000	2,000,000		PRE-PROCUREMENT
2015	REGION_XI	DAVAO_DEL_SUR	SANTA_CRUZ	Construction of Brgy. Melilia PWS Level II	3,000,000		3,000,000	3,000,000	3,000,000		PRE-PROCUREMENT
2015	REGION_XI	DAVAO_DEL_SUR	SANTA_CRUZ	Expansion of Brgy. Matutungan PWS Level II	2,000,000		2,000,000	2,000,000	2,000,000		PRE-PROCUREMENT
2015	REGION_XI	DAVAO_DEL_SUR	SANTA_CRUZ	Construction of Brgy. Rizal PWS Level II	3,000,000		3,000,000	3,000,000	3,000,000		PRE-PROCUREMENT
2015	REGION_XI	DAVAO_DEL_SUR	SANTA_CRUZ	Expansion of Inawayan Potable Water System Level III	2,000,000		2,000,000	2,000,000	2,000,000		PRE-PROCUREMENT
2015	REGION_XI	DAVAO_OCCIDENTAL	SANTA_MARIA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,074,701.88	ON-GOING
2015	REGION_XI	DAVAO_OCCIDENTAL	SANTA_MARIA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	450,681.03	ON-GOING
2015	REGION_XI	DAVAO_OCCIDENTAL	SANTA_MARIA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,039,986.72	ON-GOING
2015	REGION_XI	DAVAO_OCCIDENTAL	SANTA_MARIA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	904,532.34	ON-GOING
2015	REGION_XI	DAVAO_OCCIDENTAL	SANTA_MARIA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XI	DAVAO_ORIENTAL	BAGANGA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		COMPLETED
2015	REGION_XI	DAVAO_ORIENTAL	BAGANGA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		COMPLETED
2015	REGION_XI	DAVAO_ORIENTAL	BAGANGA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		COMPLETED
2015	REGION_XI	DAVAO_ORIENTAL	BAGANGA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		COMPLETED
2015	REGION_XI	DAVAO_ORIENTAL	GOVERNOR_GENEROSO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_XI	DAVAO_ORIENTAL	GOVERNOR_GENEROSO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		DED PREPARATION
2015	REGION_XI	DAVAO_ORIENTAL	GOVERNOR_GENEROSO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		DED PREPARATION
2015	REGION_XI	DAVAO_ORIENTAL	LUPON	POTABLE WATER SUPPLY	3,000,000		3,000,000	3,000,000	3,000,000		ON-GOING
2015	REGION_XI	DAVAO_ORIENTAL	LUPON	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XI	DAVAO_ORIENTAL	LUPON	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XI	DAVAO_ORIENTAL	LUPON	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XI	DAVAO_ORIENTAL	SAN_ISIDRO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING

2015	REGION_XI	DAVAO_ORIENTAL	SAN_ISIDRO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XI	DAVAO_ORIENTAL	SAN_ISIDRO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XI	DAVAO_ORIENTAL	SAN_ISIDRO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XI	DAVAO_ORIENTAL	SAN_ISIDRO	POTABLE WATER SUPPLY	3,000,000		3,000,000	3,000,000	3,000,000		ON-GOING
2015	REGION_XI	DAVAO_ORIENTAL	SAN_ISIDRO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_XII	NORTH_COTABATO	ALAMADA	Construction of Potable Water System Level II	12,000,000		12,000,000	12,000,000	12,000,000	7,217,927.91	ON-GOING
2015	REGION_XII	NORTH_COTABATO	BANISILAN	POTABLE WATER SUPPLY	10,000,000		10,000,000	10,000,000	8,000,000	7,285,127.30	ON-GOING
2015	REGION_XII	NORTH_COTABATO	CARMEN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		FS/PP PREPARATION
2015	REGION_XII	NORTH_COTABATO	CARMEN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		FS/PP PREPARATION
2015	REGION_XII	NORTH_COTABATO	CARMEN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		FS/PP PREPARATION
2015	REGION_XII	NORTH_COTABATO	CARMEN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		FS/PP PREPARATION
2015	REGION_XII	NORTH_COTABATO	CARMEN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		FS/PP PREPARATION
2015	REGION_XII	NORTH_COTABATO	KABACAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		FS/PP PREPARATION
2015	REGION_XII	NORTH_COTABATO	KABACAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		FS/PP PREPARATION
2015	REGION_XII	NORTH_COTABATO	LIBUNGAN	Construction of Water System Level II	2,000,000		2,000,000	2,000,000	2,000,000		COMPLETED
2015	REGION_XII	NORTH_COTABATO	LIBUNGAN	Construction of Water System Level II	2,000,000		2,000,000	2,000,000	2,000,000		COMPLETED
2015	REGION_XII	NORTH_COTABATO	LIBUNGAN	Construction of Water System Level II	2,000,000		2,000,000	2,000,000	2,000,000		COMPLETED
2015	REGION_XII	NORTH_COTABATO	MAGPET	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		MOA SIGNED
2015	REGION_XII	NORTH_COTABATO	MAGPET	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		MOA SIGNED
2015	REGION_XII	NORTH_COTABATO	MATALAM	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	-		FS/PP PREPARATION
2015	REGION_XII	NORTH_COTABATO	MATALAM	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XII	NORTH_COTABATO	MATALAM	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XII	NORTH_COTABATO	MATALAM	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_XII	NORTH_COTABATO	MATALAM	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	-		FS/PP PREPARATION
2015	REGION_XII	NORTH_COTABATO	PIGKAWAYAN	Design and Construction of Potable Water System (PWS-Deep Well)	2,000,000		2,000,000	2,000,000	2,000,000	1,494,860.06	COMPLETED
2015	REGION_XII	NORTH_COTABATO	PIGKAWAYAN	Design and Construction of Potable Water System (PWS-Deep Well)	2,000,000		2,000,000	2,000,000	2,000,000	1,494,860.06	COMPLETED
2015	REGION_XII	NORTH_COTABATO	PIGKAWAYAN	Design and Construction of Potable Water System (PWS-Deep Well)	2,000,000		2,000,000	2,000,000	2,000,000	1,065,591.60	COMPLETED
2015	REGION_XII	NORTH_COTABATO	PIGKAWAYAN	Design and Construction of Potable Water System (PWS-Deep Well)	1,000,000		1,000,000	1,000,000	1,000,000	1,000,000.00	COMPLETED
2015	REGION_XII	NORTH_COTABATO	PIGKAWAYAN	Design and Construction of Potable Water System (PWS-Deep Well)	1,000,000		1,000,000	1,000,000	1,000,000	723,061.15	COMPLETED
2015	REGION_XII	NORTH_COTABATO	TULUNAN	POTABLE WATER SUPPLY	3,000,000		3,000,000	3,000,000	3,000,000	1,135,190.85	COMPLETED
2015	REGION_XII	SARANGANI	ALABEL	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		FS/PP PREPARATION
2015	REGION_XII	SARANGANI	KIAMBA	EXPANSION OF TABLAO POTABLE WATER SYSTEM - LEVEL II	1,000,000		1,000,000	1,000,000	1,000,000		MOA SIGNED
2015	REGION_XII	SARANGANI	MALAPATAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ITB/AD POSTED
2015	REGION_XII	SOUTH_COTABATO	LAKE_SEBU	Construction of Level II Water System (Salintubig)	10,000,000		10,000,000	10,000,000	10,000,000	7,987,084.46	COMPLETED
2015	REGION_XII	SULTAN_KUDARAT	COLUMBIO	SALINTUBIG Water System Level II (spring)	1,000,000		1,000,000	1,000,000	1,000,000		COMPLETED
2015	REGION_XII	SULTAN_KUDARAT	COLUMBIO	SALINTUBIG Water System Level II (spring)	2,000,000		2,000,000	2,000,000	2,000,000		PRE-PROCUREMENT
2015	REGION_XII	SULTAN_KUDARAT	COLUMBIO	SALINTUBIG Water System Level II (spring)	1,000,000		1,000,000	1,000,000	1,000,000		COMPLETED
2015	REGION_XII	SULTAN_KUDARAT	ESPERANZA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XII	SULTAN_KUDARAT	ESPERANZA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XII	SULTAN_KUDARAT	ISULAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,668,803.08	COMPLETED
2015	REGION_XIII	AGUSAN_DEL_NORTE	JABONGA	Improvement of Magsaysay PWS Level II	2,000,000		2,000,000	2,000,000	2,000,000	1,705,049	COMPLETED
2015	REGION_XIII	AGUSAN_DEL_NORTE	LAS_NIEVES	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,792,596	ON-GOING
2015	REGION_XIII	AGUSAN_DEL_NORTE	LAS_NIEVES	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,610,853	ON-GOING

2015	REGION_XIII	AGUSAN_DEL_NORTE	TUBAY	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XIII	AGUSAN_DEL_NORTE	TUBAY	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		COMPLETED
2015	REGION_XIII	AGUSAN_DEL_SUR	ESPERANZA	Improvement of Water System	2,000,000		2,000,000	2,000,000	2,000,000	1,889,057	ON-GOING
2015	REGION_XIII	AGUSAN_DEL_SUR	ESPERANZA	Improvement of Water System	1,000,000		1,000,000	1,000,000	1,000,000	820,269	COMPLETED
2015	REGION_XIII	AGUSAN_DEL_SUR	ESPERANZA	Improvement of Water System	2,000,000		2,000,000	2,000,000	2,000,000	1,491,699	ON-GOING
2015	REGION_XIII	AGUSAN_DEL_SUR	ESPERANZA	Improvement of Water System	2,000,000		2,000,000	2,000,000	2,000,000	1,076,898	ON-GOING
2015	REGION_XIII	AGUSAN_DEL_SUR	LORETO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_XIII	AGUSAN_DEL_SUR	LORETO	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	841,809	ON-GOING
2015	REGION_XIII	AGUSAN_DEL_SUR	LORETO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,608,128	ON-GOING
2015	REGION_XIII	AGUSAN_DEL_SUR	SAN_LUIS	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,246,773	COMPLETED
2015	REGION_XIII	AGUSAN_DEL_SUR	SAN_LUIS	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,246,773	ON-GOING
2015	REGION_XIII	DINAGAT_ISLAND	BASILISA	Improvement/Upgrading of Level II Water System	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_XIII	DINAGAT_ISLAND	BASILISA	Construction of Level II Water System	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_XIII	DINAGAT_ISLAND	BASILISA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XIII	DINAGAT_ISLAND	BASILISA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_XIII	DINAGAT_ISLAND	BASILISA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_XIII	DINAGAT_ISLAND	BASILISA	Improvement/Upgrading of Level II Water System	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XIII	DINAGAT_ISLAND	CAGDIANAO	Construction of Level II Water System	2,000,000		2,000,000	2,000,000	2,000,000		COMPLETED
2015	REGION_XIII	SURIGAO_DEL_NORTE	DAPA	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_XIII	SURIGAO_DEL_NORTE	DAPA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,669,733	ON-GOING
2015	REGION_XIII	SURIGAO_DEL_NORTE	DAPA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XIII	SURIGAO_DEL_NORTE	DAPA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XIII	SURIGAO_DEL_NORTE	DAPA	POTABLE WATER SUPPLY	2,730,000		2,730,000	2,730,000	2,730,000		ON-GOING
2015	REGION_XIII	SURIGAO_DEL_NORTE	DAPA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XIII	SURIGAO_DEL_NORTE	DEL_CARMEN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,998,960	COMPLETED
2015	REGION_XIII	SURIGAO_DEL_NORTE	DEL_CARMEN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	999,500	COMPLETED
2015	REGION_XIII	SURIGAO_DEL_NORTE	GENERAL_LUNA	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XIII	SURIGAO_DEL_NORTE	GIGAQUIT	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,923,535	COMPLETED
2015	REGION_XIII	SURIGAO_DEL_NORTE	GIGAQUIT	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,999,920	ON-GOING
2015	REGION_XIII	SURIGAO_DEL_NORTE	MALIMONO	Construction of Level II Water Works System	2,000,000		2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED
2015	REGION_XIII	SURIGAO_DEL_NORTE	PILAR	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		COMPLETED
2015	REGION_XIII	SURIGAO_DEL_SUR	BAROBO	Construction of Level II Water System	1,000,000		1,000,000	1,000,000	1,000,000	30,000	COMPLETED
2015	REGION_XIII	SURIGAO_DEL_SUR	BAROBO	Rehab. Of San Roque Water System Level II	2,000,000		2,000,000	2,000,000	2,000,000	43,000	COMPLETED
2015	REGION_XIII	SURIGAO_DEL_SUR	BAROBO	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	44,000	ON-GOING
2015	REGION_XIII	SURIGAO_DEL_SUR	BAROBO	Rehab. Of Level II Water System (Disalination/Filtration System)	1,000,000		1,000,000	1,000,000	1,000,000	41,800	ON-GOING
2015	REGION_XIII	SURIGAO_DEL_SUR	HINATUAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,225,128	ON-GOING
2015	REGION_XIII	SURIGAO_DEL_SUR	HINATUAN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,301,492	ON-GOING

2015	REGION_XIII	SURIGAO_DEL_SUR	HINATUAN	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000	1,000,000	ON-GOING
2015	REGION_XIII	SURIGAO_DEL_SUR	LINGIG	POTABLE WATER SUPPLY	1,000,000		1,000,000	1,000,000	1,000,000		ON-GOING
2015	REGION_XIII	SURIGAO_DEL_SUR	LINGIG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	1,304,788	ON-GOING
2015	REGION_XIII	SURIGAO_DEL_SUR	LINGIG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XIII	SURIGAO_DEL_SUR	LINGIG	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XIII	SURIGAO_DEL_SUR	SAN_AGUSTIN	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000	289,380	ON-GOING
2015	REGION_XIII	SURIGAO_DEL_SUR	SAN_MIGUEL	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
2015	REGION_XIII	SURIGAO_DEL_SUR	SAN_MIGUEL	POTABLE WATER SUPPLY	2,000,000		2,000,000	2,000,000	2,000,000		ON-GOING
					1,512,730,000	-	1,512,730,000	1,512,730,000	1,280,523,000	177,795,631	